

A multi-mode multi-skill project scheduling reformulation for reconnaissance mission planning

Junqi CAI¹, Zhihong PENG^{1*}, Sijian LIAO¹ & Shuxin DING²

¹School of Automation, Beijing Institute of Technology, Beijing 100081, China;

²Signal and Communication Research Institute, China Academy of Railway Sciences Corporation Limited, Beijing 100081, China

Received 5 March 2020/Revised 3 May 2020/Accepted 29 June 2020/Published online 15 March 2021

Citation Cai J Q, Peng Z H, Liao S J, et al. A multi-mode multi-skill project scheduling reformulation for reconnaissance mission planning. *Sci China Inf Sci*, 2022, 65(6): 169201, https://doi.org/10.1007/s11432-020-2990-y

Dear editor,

Planning multi-agents scheduling to conduct reconnaissance missions is the core of reconnaissance decision support system. A reconnaissance mission comprises several tasks and a network representing precedence relationships between them, where each task represents an area in which the agents perform information gathering. A precedence relationship imposes a restriction that one task can only start to be processed only if all its predecessor tasks have been completed. Reconnaissance mission planning aims to specify start time of each task and assign agents to it. There are many similarities between the project scheduling problem and reconnaissance mission planning. Both comprise several tasks (activities) with precedence relationships and aim to minimize the corresponding makespan. Multiple types of agent “skills” required to perform reconnaissance tasks, reconnaissance “agents”, and characteristics of a reconnaissance task with multiple possible processing time correspond to the terms “multi-skill”, “resource”, and “multi-mode”, respectively, defined in the project scheduling problem. Therefore, we model the reconnaissance mission planning problem as an extension of the multi-mode multi-skill project scheduling problem. The exact and meta-heuristic algorithms cannot meet the computational time requirement of a reconnaissance mission (less than 1 s for 80 tasks), and thus, only heuristic algorithms are suitable. There are only three studies discussing heuristic algorithms for solving the multi-mode multi-skill project scheduling problem [1–3], but all of them assume that mode information (task processing time when resource allocation is made) is known in advance, and transfer time between tasks is ignored, which is not representative for real reconnaissance missions. In this research, we propose a novel heuristic algorithm which is specially designed for reconnaissance mission planning.

Problem formulation. Following the model presented in [4] for the multi-skill project scheduling problem, the formulation of the reconnaissance mission planning problem can be obtained by adding (1) to calculate the mode information

and (2) to consider the transfer time between tasks:

$$p_j = \max_{l \in L} \left\{ \Gamma_j + \frac{A_j^l}{\sum_{k \in R} \sum_{t \in T} u_{kl} \times x_{jklt}} \right\}, j \in V, \quad (1)$$

$$\sum_{t=ES_j}^{LS_j} ts_{jt} - \sum_{t=ES_i}^{LS_i} (t + p_i) s_{it} \geq \Delta_{ij} z_{ijk}, i, j \in V, k \in R, \quad (2)$$

where p_j denotes the processing time of task j , t is the time step, V, K, L, T are sets of tasks, agents, skills and time steps, respectively, ES_j, LS_j are the earliest and latest start time of task j , Δ_{ij} is the transfer time between task i and j , u_{kl} is the value of skill l mastered by agent k , and Γ_j is the setup time for task j . s_{jt} equals 1 if task j starts at time t , and equals 0 otherwise. x_{jklt} equals 1 if resource k starts to work on task j with skill l at time t , and 0 otherwise. z_{ijk} equals 1 if resource k is transferred from i to j , and 0 otherwise. Eq. (2) includes a nonlinear part, $p_i s_{it}$, and it is proposed to linearize the model.

Proposition 1. By adding a new decision variable $w_{it} = p_i s_{it}$, $i \in V, t \in T$, the nonlinear component $p_i s_{it}$ can be converted to a linear convex expression by replacing it with w_{it} with constraints: (1) $w_{it} \leq p_i^{\max} \cdot s_{it}$, (2) $w_{it} \leq p_i^{\min} \cdot s_{it} + p_i + p_i^{\min}$, (3) $w_{it} \geq p_i^{\min} \cdot s_{it}$, and (4) $w_{it} \geq p_i^{\max} \cdot s_{it} + p_i - p_i^{\max}$, where p_i^{\max} and p_i^{\min} are the upper and lower bounds of p_i , respectively.

The proof of the proposition is presented in Appendix C.

Proposed algorithm. The proposed algorithm adopts a parallel schedule scheme, which is executed until all the tasks are scheduled. First, the minimum resource feasible match (MRFM) problem is solved to find the optimal match between the available tasks and agents, which can ensure that the minimum skill requirement of each task is satisfied. If a redundant agent exists, then additional resource allocation (ARA) is conducted to further reduce the processing time

* Corresponding author (email: peng@bit.edu.cn)

of the tasks. The MRFM is defined as follows:

$$\min \sum_{j \in W_t} \sum_{k \in Z_{W_t}} \sum_{l \in L} m_{jkl} \quad (3)$$

$$\text{s.t.} \quad \sum_{j \in W_t} \sum_{l \in L} m_{jkl} \leq 1, \quad k \in Z_{W_t}, \quad (4)$$

$$\sum_{k \in Z_{W_t}} m_{jkl} \cdot u_{kl} \geq \text{SR}_l^{\min}(j), \quad j \in W_t, l \in L, \quad (5)$$

$$m_{jkl} \in \{0, 1\}, \quad j \in W_t, k \in Z_{W_t}, l \in L. \quad (6)$$

where W_t, Z_{W_t} denote the available tasks and agents at time t , $\text{SR}_l^{\min}(j)$ is the minimum requirement of skill l of task j , and m_{jkl} is the decision variable to determine whether agent k is assigned to task j to perform skill l . The MRFM is solved by using the Gurobi optimizer. By solving the MRFM, the reconnaissance mission planning is decomposed into a number of small subproblems; thus, the utilization efficiency of agents is greatly improved.

A task rule and an agent rule are designed and used in the ARA. The task rule is defined as follows: (1) calculate the priority value of task j as $\text{SK}_j - (p_j^{\max} - p_j)$ and (2) assign the highest priority value to the task that is in the critical path. We prioritize agents assignment to the task with the higher priority value. Two indicators are proposed for the agent rule of the ARA:

$$\Delta_j^{\max} = s_j^* + p_j - (t + p_j^{\min}), \quad (7)$$

$$\varepsilon_l = \frac{\sum_{k \in Z_{W_t}} u_{kl}}{(p_j^{\max} - p_j) \sum_{l' \in L} \sum_{k \in Z_{W_t}} u_{kl'}}, \quad (8)$$

where s_t^* denotes the expected start time of task j . The agent rule is defined as follows: (1) agents with a transfer time larger than Δ_j^{\max} cannot be assigned to task j and (2) the agent uses the skill that has the highest ε_l . Using the proposed task and agent rules, the ARA runs until there is no feasible task or agent.

Experiment. A numerical experiment was conducted on three different sets of instances. Each set corresponded to 320 instances (totally 960 instances). The experiment uses ME, LFT, LPT, LST, SPT, MIS, MTS, GRPW, and GRPW* as comparison algorithms; the details of them are

presented in [5]. Two boundary modes were considered for algorithm comparison: (1) minimum requirement mode (min) for a specific task, which requires the least resources, but has the longest processing time; (2) maximum requirement mode (max), which requires the most resources, but has the shortest processing time. The results show that the proposed method can meet the computation time requirement of reconnaissance mission planning and considerably outperforms the comparison algorithms with respect to the makespan of reconnaissance mission. The details of the experiment are presented in Appendix D.

Acknowledgements This work was supported by National Natural Science Foundation of China (Grant No. U1613225) and Peng Cheng Laboratory.

Supporting information Appendixes A–E. The supporting information is available online at info.scichina.com and link.springer.com. The supporting materials are published as submitted, without typesetting or editing. The responsibility for scientific accuracy and content remains entirely with the authors.

References

- 1 Kadrou Y, Najid N M. A new heuristic to solve RCPSP with multiple execution modes and Multi-Skilled Labor. In: Proceedings of the Multiconference on Computational Engineering in Systems Applications, Beijing, 2006. 2: 1302–1309
- 2 Santos M A, Tereso A P. On the multi-mode, multi-skill resource constrained project scheduling problem (MRCPS-MS). 2010. <https://repositorium.sdum.uminho.pt/bitstream/1822>
- 3 Santos M A, Tereso A P. On the multi-mode, multi-skill resource constrained project scheduling problem: a software application. In: Soft Computing in Industrial Applications. Berlin: Springer, 2011. 239–248
- 4 Almeida B F, Correia I, Saldanha-da-Gama F. Modeling frameworks for the multi-skill resource-constrained project scheduling problem: a theoretical and empirical comparison. Intl Trans Oper Res, 2019, 26: 946–967
- 5 Almeida B F, Correia I, Saldanha-da-Gama F. Priority-based heuristics for the multi-skill resource constrained project scheduling problem. Expert Syst Appl, 2016, 57: 91–103